SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:17 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1049 Const Calendar Day: 668 Date: 03-Apr-2014  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Wind & Rain

Working Day If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ladders , work on house keeping
, & work on miscellaneous activities . They started at 7:00 AM.

Donald & Reggie had to work on the skirt . Crews continued to remove the corner temporary ladders ,
cut the ladder brackets , grind the welds , & prepare the surface for the QA & QC to MT . They started on
the North corner at 7:30 AM. Crews were done at 12:00 PM.

Richard & Paul had to work on the sump water pump bracket on the South side . Crews had to mobilize
their tools , equipments, reroute the gas , & power lines inside the skirt . They started at 7:15 AM. Crews
were done at 8:00 AM.

Richard had to clean , grind , heat , & weld the bracket . He started at 8:10 AM. He was done at 10:30
AM.

Paul had to clean & grind the weld & prepare it for the QA & QC to VT & MT . Crews had to wrap up , pull
their tools , & equipments out of the site . They were done at 11:15 AM.

In the afternoon , all crews had to prepare for the center skirt erection on the East side . They had to
pull the equipments out of the East permanent platform , reroute the power lines , prepare the bolts , nuts ,
& washers . Crews started at 12:40 PM. They were done at 2:50 PM. Crews had to wrap up their tools &
equipments .

Crews left at 3:10 PM.

Simon & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon report for the welders detailed activities .

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab concrete repair . They
had to repair the 0.5 meter strip on the parapet side . Crews had to prepare their tools , equipments, &
reroute the power lines . They were done at 7:10 AM

Arturo continued to clean the top of the concrete , grind & smooth the top edges of the parapet , work
with Herman , & he had to work on house keeping . He started at 7:10 AM.

Herman had to work on the 0.5 meter strip repair . Herman had to clean & vacuum the top of the
concrete ,
, mix the repair cement , apply , spread , finish , & broom . He started on the finish layer on the South side
East side at 7:15 AM. Herman had to complete , finish & broom the remaining strip that previously worked
on , but not completed .
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Conco crews were done at 2:10 PM. They had to wrap up their tools & equipments . Crews left at 2:20
PM.

Coating crews came to the site at 7:30 AM. Crews had to work on spot blast , clean , paint , touch ups,
& spot repair in the cells & tower shafts .

Andrews , Bill , Francisco , Jorge , Roberto , Ricardo , & Ron had to prepare their equipments , hoses ,
& materials . They were done at 8:30 AM.

Bill had to work on the barge . He had to monitor the equipments, & he had to work with the other crews
Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups .

Andrews , Marco , Ricardo , & Ron had to work with all crews vacuum , clean inside the cells & tower
shafts .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

Certified Coating crews had to work on the punch list . They were done at 3:50 PM. crews left at 4:10
PM.

In the office , | had to work on my report . | was done at 3:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP REGINALD HUMPHREY 8.00 0.00 0.00 8.00 D
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 D
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 0.00 000 0.0 []
2294 WELDER, 600 AMP No
400 000 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM ARTURO SEGURA 8.00 0.00 0.00 8.00 D
None of the Above JNM HUMBERTO DURAN 8.00 0.00 0.00 8.00 D
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04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM JORGE FLORES RAMERO 8.00 1.00 0.00 9.00 D
Painter JNM RON PUBB 8.00 1.00 0.00 9.00 D
Painter JNM RICARDO PASSILA 8.00 1.00 0.00 9.00 D
Painter JNM MARCO ORDONA 8.00 1.00 0.00 9.00 D
Painter JNM FRANCISCO CASTRO 8.00 1.00 0.00 9.00 D
Painter APP EDILBERTO LEON 8.00 1.00 0.00 9.00 |:|
Painter JNM BILL GREENWOOD 8.00 1.00 0.00 9.00 D
Painter JNM ANDREWS MADINA 8.00 1.00 0.00 9.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
*E0770562 No
800 000 000 000 ]
*E0760562 No
800 000 000 000 ]
*E0750562 No
800 0.00 000 0.0 []
*E0700562 No
800 0.00 000 0.0 []
300 BLAST POT No
800 0.00 000 0.0 []
AC256 825 COMPRESSOR No
800 0.00 000 0.0 []
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